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May 15, 2012 

Ms. Stephanie Vaughn 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 60 - April 2012 
Lower Passaic River Study Area {LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned 
project on the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties 
Group or CPG) pursuant to the Administrative Settlement Agreement and Order on 
Consent (Settlement Agreement or AOC). The Progress Report satisfies the reporting 
requirements of Paragraph 42 of said Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement 
during the previous month. 

Meetings/Conference Calls 

• On April 6, EPA and CPG representatives held a phone call to discuss draft 
Quality Assurance Project Plan (QAPP) components for the High Volume 
Chemical Water Column Monitoring (HV CWCM) program and a schedule for 
submittal of this draft QAPP to EPA. 

Correspondence 

• On April 2, CPG submitted risk estimates for direct exposure scenarios for River 
Mile (RM) 10.9 sediments to EPA. 

• On April 6, EPA contractors contacted CPG indicating that the final PAH data for 
the RM 10.9 Characterization had not been included in the preliminary data 

Allentown, PA• Clinton, NJ• Greensboro, GA• Knoxville, TN· Farmington HiJls, MI• Riverside, CA 
Cortland, NY • Wheaton, IL · Sarasota, FL • Houston, TX • Windsor, CT • Waltham, MA 



sz 
de maximis 

Ms. S. Vaughn 
LPRSA R/IFS • Progress Report No. 60 - April 2012 
May 15, 2012 . 
Page 2 of6 

submitted to EPA on February 22, 2012. CPG posted the missing PAH data to 
the EPA SharePoint site on April 9. 

• On April 10, CPG submitted a revised draft Statement of Work (SOW) for the RM 
10.9 response action and pilot program to EPA. 

• On April 11, CPG informed EPA that the conditions in the Lower Passaic River 
may be favorable for a low flow and spring-tide Small Volume (SV) Chemical 
Water Column Monitoring (CWCM) event the week of May 7, 2012, but that it 
would be a deviation from the schedule in the SV CWCM QAPP. 

• On April 13, CPG submitted the revised Risk Assessment and Risk 
Characterization (RARC) Plan and appendices (including Background/Reference 
Site, Ecological Life History Profiles, and Data Usability documents) to EPA. 

• On April 16, CPG submitted the Monthly Progress Report to EPA. 
• On April 17, CPG submitted an extension request to EPA for finalizing a 

Settlement Agreement and SOW for a RM 10.9 response action and pilot 
program to May 30, 2012. 

• On April 19, EPA approved the CPG extension request for execution of a 
Settlement Agreement and SOW for RM 10.9 response and pilot programs until 
May 30, 2012 subject to initiation of early planning tasks. 

• On April 19, CPG submitted the RM 10.9 Characterization Report to the EPA via 
posting to the EPA SharePoint site. 

• On April 24, EPA submitted a list of database questions to CPG and requested a 
follow-up conference call to discuss and resolve. 

• On April 24, CPG notified EPA of a request to utilize the approved backup 
laboratory for analysis for grain size, specific gravity and moisture content for a 
single sampling location from the Low Resolution Coring (LRC) Supplemental 
Sampling Program (SSP) due to health and safety concerns associated with 
observed mercury vapor readings. 

• On April 24, CPG notified EPA of a planned field demonstration of High Volume 
sampling equipment on May 9 - 10 proposed for the CWCM program and invited 
them to observe. 

• On April 25, CPG received revisions to the draft RM 10.9 Settlement Agreement 
and SOW from EPA. 

• On April 26, EPA provided CPG with a copy of the New Jersey Department of 
Health and Senior Services public health assessment of the Lyndhurst Little 
League Fields. 

• On April 30, CPG submitted five worksheets from the HV CWCM QAPP to EPA. 
• On April 30, EPA notified CPG that negotiations regarding the RM 10.9 

Settlement Agreement and SOW have to be completed by May 11 and 
recommended meeting as soon as possible. 
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Work 

• CPG completed drafting the RM 10.9 Characterization Data report. 
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• CPG continued evaluation of RM 10.9 characterization data and revisions to the 
draft RM 10.9 SOW for response action and pilot program. 

• CPG continued discussions with beneficial sediment reuse technology vendors. 
• CPG completed chemical analysis of the samples collected during the SV 

CWCM Routine Flow Event #2 field activities. 
• CPG continued validation of the SV CWCM Routine Flow Event #2 data. 
• CPG initiated chemical analysis of the samples collected during the SV CWCM 

Routine Flow Event #3 field activities. 
• CPG conducted planning and preparation for a SV CWCM High Flow Event 

anticipated during the spring months. 
• CPG continued developing the HV CWCM QAPP Addendum. 
• CPG continued discussions with HV equipment vendor and associated labs for 

applicability in the LPR CWCM field program. 
• CPG conducted spiking studies associated with proposed HV CWCM samp.ling 

equipment and support lab. 
• CPG completed planning for a field demonstration of HV CWCM sampling 

equipment at the CPG Field Facility in early May. 
• CPG continued chemical analysis of the samples collected during the LRC SSP 

field activities. 
• CPG continued validation of the LRC SSP data. 
• CPG continued work on the 2011 Post-Hurricane Irene Bathymetry Survey 

report. 
• CPG continued development of the addendum to the RM 10.9 Characterization 

QAPP for collection of RM 10.9 sediment samples: to be provided to beneficial 
sediment reuse technology vendors for bench-scale testing; and additional 
delineation of the RM 10.9 study area 

• CPG completed revisions to the RARC Plan and appendices. 
• CPG continued drafting the winter/spring 2011 Avian Survey Report. 
• CPG Modeling Team continued work on decoupling the Hydrodynamic and HQ! 

ECOM-SEDZLJS Sediment Transport Model codes to shorten run times and 
long-term sediment transport calibration runs. 

• CPG Modeling Team continued work on the RCATOX Chemical Fate and 
Transport Model Code initial conditions and long-term calibration runs. 

• CPG Modeling Team supported design activities for the CWCM High Flow Event. 
• CPG Modeling Team worked on system understanding for hydrodynamic and 

sediment transport processes in Newark Bay. 
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• CPG continued review of sediment characteristics and potential target remedy 
locations in support of initial Feasibility Study (FS) evaluations. 

(b) Results of Sampling and Tests 

• On April 9, CPG posted supplemental data for the RM 10.9 Characterization for 
the Monthly Progress Report No. 57 via USEPA Region 2 EDD to the EPA 
SharePoint site. 

• On April 16, CPG posted the previously omitted or revised RM 10.9 
Characterization and CWCM Routine Flow Event #1 data and original laboratory 
EDDs received during March to the EPA SharePoint site. 

(c) Work planned for the next two months with schedules relating to the overall 
project schedule for RI/FS completion 

• CPG will complete chemical analyses of the LRC SSP samples. 
• CPG will continue validation of the LRC SSP data. 
• CPG will continue validation of the SV CWCM Routine Flow Event #2 data. 
• CPG will continue chemical analysis of the SV CWCM Routine Flow Event #3 

samples. 
• CPG will initiate validation of the SV CWCM Routine Flow Event #3 data. 
• CPG will conduct a HV CWCM technology demonstration on the LPR the week 

of May 7. 
• CPG will conduct a SV CWCM High Flow Event if River conditions meet QAPP 

criteria. 
• CPG will conduct SV CWCM Routine Flow Event #4 the week of June 4, 

conditions permitting. 
• CPG will complete development of the addendum to the RM 10.9 

Characterization QAPP for collection of RM 10.9 sediment samples to be 
provided to beneficial sediment reuse technology vendors. 

• CPG will complete development of a QAPP for bench-scale testing of RM 10.9 
sediment samples by beneficial sediment reuse technology vendors. 

• CPG will collect RM 10.9 composite sediment samples and provide to beneficial 
sediment reuse technology vendors for bench scale testing. 

• CPG will continue discussions with vendors regarding beneficial sediment reuse 
large-scale pilot demonstrations and sediment processing/dewatering. 

• CPG will collect additional RM 10.9 sediment delineation samples requested by 
EPA. 
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• CPG will complete drafting the Post-Hurricane Irene Bathymetric Survey of the 
LPR report. 

• CPG will complete drafting the 201 O Small Foraging Fish Tissue Chemistry Data 
Report. 

• CPG will complete drafting the 2011 Avian Survey Report. 
• CPG will conduct a field demonstration of proposed HV sampling equipment for 

use in the CWCM program. 
• CPG will complete drafting the HV CWCM QAPP Addendum. 
• CPG will conduct a HV CWCM sampling event pending EPA approval of the HV 

CWCMQAPP. 
• CPG Modeling Team will continue calibration runs with the HQI ECOM-SEDZLJS 

and RCATOX codes and inputs. 
• CPG Modeling Team will continue support with the CWCM High Flow program 

planning and development. 
• CPG will participate in LPR/Newark Bay Modeling Program progress calls and 

follow-up modeling collaboration meetings with EPA and EPA consultants. 
• CPG will continue initial FS evaluation of targeted remedy locations and 

development of cost estimating tools. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, 
and solutions developed and implemented to address actual or anticipated 
problems or delays. 

• Based upon discussions with EPA, the CPG understands that the calibration of 
the HQI sediment transport model was completed by the EPA Modeling Team 
during the fourth quarter of CY 2010 and that changes were and continue to be 
made to the HQI SEDZLJS code and inputs used by EPA in its calibration. It is 
also the CPG's understanding that EPA is continuing work to improve their 
calibration. As such, the CPG is continuing to work on both its high flow 
calibration and its long-term daily calibration. EPA and CPG collaboration 
meetings were conducted in January and March 2012; these and previous 
meetings are providing an opportunity for both modeling teams to understand 
difference between each team's approaches. Delays associated with both the 
sediment transport modeling and chemical fate transport modeling schedules are 
extending the completion of the LPRSA RI/FS. 

• The CPG understands that the EPA approved Tierra's CSO/SWO Workplan in 
May 2011. It is also the CPG's understanding that the Method Detection Studies 
proposed by Tierra and other work such as construction of the proposed mobile 
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centrifuge/CSO sampling trailer must be completed prior to the start of the Phase 
1 work which is now forecast for July 2012. The extent of the RI/FS schedule 
impacts is dependent on the completion of these items and Phase 1 sampling 
activities. 

• EPA provided comments on July 11, 2011 which disapproved the revised risk 
assessment planning documents and required submission of revised documents 
within 30 days. Additionally, EPA provided a technical memo on July 25, 2011 on 
fish and crab consumption rates for the LPRSA Human Health Risk Assessment. 
The CPG filed a notice of dispute resolution in accordance with Section XV of the 
AOC on July 25, 2011 in response to EPA's July 11, 2011 directive letter and 
July 25, 2011 technical memorandum. The revised RARC and TRV deliverables 
were submitted on August 9, 2011. On September 6, 2011 the CPG submitted a 
position paper in response to EPA's July 11, 2011 comments and July 25, 2011 
technical memorandum. Dispute resolution meetings were held on December 1, 
2011 and January 13, 2012. EPA provided the results of the dispute resolution 
to the ·CPG on February 7, 2012 and the CPG has begun to implement the 
changes specified in the July 2011 directive comments and the results of the 
dispute resolution. which was submitted on April 13, 2012 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

Willar . otter 
Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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